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CAB Areas of Interest re: Recovery Act
• Progress/accomplishments
• Jobs creation and retention, including skills types 

and training
• Expenditures
• Alignment with ongoing/future missions

• Project Oversight
• Safety
• Regulatory
• Communications
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SRS Recovery Act Footprint Reduction
• Accelerate the completion of existing environmental protection and 

site cleanup goals by many years, reducing the EM footprint at the 
SRS approximately 40% by September 2011, eliminating 
environmental threats and reducing life-cycle costs.

• Fulfills Government’s responsibility to address nuclear weapons 
waste; allows earlier completion of legal compliance agreement 
milestones; and enables reuse of DOE resources, including land 
and infrastructure, for other energy missions or reuse.

• Purpose of these funds is to create near-term environmental 
cleanup jobs with an eye toward lasting economic benefits aligned 
to Administration goals.

• Clear work scope, cost estimates, and schedules must be fully 
defined and supported.
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• Accelerate Area Completion in P, R, M, and 
D Areas, including decommissioning of P-
and R-Reactors

• Eliminate 90% of the Pu 238 source term 
in 235-F

• Ship / stage / make ready 4500 m3 legacy 
TRU Waste for offsite disposal

• Ensure the reduction of environmental risk 
with large return on investment

• Achieve ~40% reduction of the site 
footprint

SRS Footprint Reduction
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SR-0030 Area 
Completion

SR-0030.R3.1
A Area 

Completion

SR-0030.R3.2
C, F & H Area
Completion

SR-0030.R3.3
G Area

Completion

SR-0030.R3.4
K & N Area
Completion

SR-0030.R1 
D&D P & R Area 

Completion

SR-0030.R2
D&D M & D 

Area 
Completion

SR-0030.R2.3
M&D Area 

Facility Cleanout

SR-0030.R3.6
Relocation of 

EOC

SR-0030.R3.7 
Consolidation 
of SATA and 

ATTA

SR-0030.R3.8
Other Area 

Facility 
Cleanout

SR-0030.R3
Other Area 

Completions

SR-0013.R1.3 
Depleted Uranium 
Oxide Disposition

• D&D 703A and 
ancillary facilities

• Remediate 4 waste 
units (31 acres)

• Ship/prepare to ship 
4500m3 legacy TRU

• Establish new 
location for EOC/ 
SRSOC in new or 
retrofit facility

• Disposition 
hazardous waste, 
LLW, MLLW

• Deactivate  excess/ 
contaminated 
facilities

Key:

EM PBS
ARRA-Funded 

Sub-PBSs

EM 
Operations

Capital Asset 
Project

SR-0013.R1 
CH and RH 

TRU

SR-0013.R1.5 
Trench 

Expansion

SR-0030.R2.1
M  Area 

Completion

SR-0030.R2.2
D  Area 

Completion

SR-0030.R1.3
P&R Area Facility 

Cleanout

SR-0030.R1.1
P  Area 

Completion

SR-0030.R1.2
R  Area 

Completion

SR-0030.R3.5
Operations and
Field Support

Other EM PBSs
(Base-funded)

• Disposition off-
site 16,000 drums

• Deleted; trench 
not needed; 
geotechnical 
work only

• Consolidation of 
training ranges

• Remove 90% Pu-
238 Bldg 235F

• D&D FA line, CIF
• Install F/H 

Groundwater 
treatment system

• Remediate 
Gunsites 012, 
218, CMP Pits

• D&D HWCTR

• D&D K-Area Power-
house, Cooling Tower, 
Bldgs 645-N, 690-N, 
728-N

• Post-ROD S&M
• RCRA permit reqts
• Remedial system ops

• Close M Area
• Remediate 19 M Area 

waste units
• Close D Area
• Remediate 11 D Area 

waste units
• Deactivate 31 excess 

facilities for Army reuse

• In-situ D&D R reactor
• Remediate 16 R Area waste units
• Characterize 500 acre R 

discharge canal
• In-situ D&D P reactor
• Remediate 17 P Area waste units
• Install 2 vadose zone remediation 

systems
• Deactivate excess/ contaminated 

facilities

SR-0013.R1.1 
CH and RH TRU 

Disposition

• Consolidate 
waste operations 
into E Area

SR-0013.R1.4 
Waste Storage 
Consolidation

SR-0013.R1.2 
Solid Waste 
Disposition

SRS Recovery Act Project Structure

SR-0013
Solid Waste 

Stabilization and 
Disposition

Savannah River Site
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Major Accomplishments to Date
Transuranic Waste 

• Completed 1,000th TRU waste shipment to WIPP
• Made 15th RH shipment to WIPP
• Made 1st ever controlled RH TRU Waste shipment to WIPP
• First 50 SLB2 containers thru RTR Fastscan
• Started TRU Pad 1 Phase 1A retrieval

Area Completion

• Initiated deactivation of Heavy Water Components Test Reactor (HWCTR).
• Completed installation of monitoring network for enhanced bio-remediation 

for solvent contaminated groundwater in P Area.
• Issued subcontract for clearing & grubbing of P&R Area Ash Basins.
• Successful detritiation pilot test in D area.
• Successful proof of concept pilot test for grouting of 2 sumps in R area 

disassembly basin.



www.recovery.srs.gov

Page 7

Retrieval of Culverts from TRU Pad 1
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Job Fairs 

• USC – Salkehatchie Job Fair –
Allendale, SC, June 11

• Barnwell Town Hall Meeting and 
Job Fair – Barnwell, SC, June 17

• Allendale Town Hall Meeting and 
Job Fair – Allendale, SC, June 24

• Aiken Town Hall Meeting and Job 
Fair, Aiken, SC, July 7

• Augusta Town Hall Meeting and 
Job Fair, Augusta, GA, July 20

Hiring (as of July 10)

• Jobs Retained:  798
• Jobs Created:  612
• Applications received:  ~10,300
• Retirees hired:  63

Major Accomplishments to Date
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• EM – More than 44,000 
job applicants (1/4 of 
these at SRS)

• EM – More than 26 job 
fairs for employment 
opportunities across nation 
(1/6 of these at SRS)

• EM -- As of July 10, more 
than 4,000 jobs saved and 
created in 12 states 
through use of stimulus 
funding (over 1/3 of these 
at SRS)

Saved Created Total
California 21                4                    25                   
Idaho 240              168                408                 
Illinois 4                  20                  24                   
Kentucky -               19                  19                   
New Mexico 16                97                  113                 
Nevada 6                  9                    15                   
New York 45                110                155                 
Ohio 8                  42                  50                   
South Carolina 798              612                1,410              
Tennessee 44                421                465                 
Utah -               42                  42                   
Washington 356              1,005             1,361              
Total 1,538           2,549             4,087              

Number of Full-Time Equivalents (FTEs)
State

Major Accomplishments to Date
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Site State  Spend Plan  Obligated to 
Contracts  Spent to Date 

Argonne IL 98,500,000$       35,000,000$       231,944$         
Brookhaven NY 42,355,000$       34,000,000$       3,159,052$      
ETEC CA 54,175,000$       38,300,000$       -$                 
Richland WA 326,035,000$     42,720,000$       5,572,230$      
River Protection WA 1,634,500,000$  1,272,009,771$  26,866,898$    
Idaho ID 467,875,000$     374,000,000$     22,631,159$    
Los Alamos NM 211,775,000$     -$                    -$                 
Moab UT 108,350,000$     82,000,000$       -$                 
Mound OH 19,700,000$       -$                    -$                 
Nevada NV 44,325,000$       27,038,000$       210,691$         
Oak Ridge TN 755,110,000$     426,650,200$     4,970,816$      
Paducah KY 78,800,000$       2,500,000$         217,958$         
Portsmouth OH 118,200,000$     4,600,000$         76,215$           
SLAC CA 7,925,000$         7,925,856$         -$                 
SPRU NY 31,775,000$       12,000,000$       -$                 
Savannah River SC 1,615,400,000$  1,274,732,384$  51,091,437$    
WIPP NM 172,375,000$     137,704,000$     4,838,774$      
West Valley NY 73,875,000$       56,000,000$       -$                 

68,950,000$       14,181,497$       14,181,497$    
40,000,000$       -$                    -$                 
30,000,000$       3,279,140$         100,140$         

6,000,000,000$  3,844,640,848$  134,148,811$  
Mgt & Oversight
Grand Total

Uranium/Thorium
OMB Unallocated

As of July 10, 2009:

• SRS received 
27% of EM’s total 
Recovery Act 
funding

• SRS obligated 
33% of all EM 
Recovery Act 
funding obligated 
to contracts so far

• SRS spent 38% of 
all EM Recovery 
Act funding spent 
so far

Major Accomplishments to Date
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Contracting Status
• SRNS Management and Operating Contract

– Contract modified April 8, 2009
– $1.2 billion obligated
– Cost authority currently held to 30% ($347M) pending acceptance of the performance baseline

• Small business goals and status for subcontracting (includes both Base M&O 
and Recovery Act-funded activities):

– Small Business:  Goal – 50%; Cum. Status – 56.4%
– Small Disadvantaged Business: Goal – 13%; Cum. Status – 20.6%
– Woman-owned Small Business: Goal – 11.4%; Cum. Status – 24.2%
– HUB-Zone Small Business: Goal – 3.1%; Cum. Status – 2.9%
– Service-Disabled Veteran-Owned Small Business: Goal – 1.3%; Cum. Status – 1.3%

• Percentage of June small business awarded, by category, resulting from 
Recovery Act funding:

– Small Business:  66.3% (FYTD Cum. 71.9%)
– Small Disadvantaged Business: 35.5% (FYTD Cum. 38.6%)
– Woman-owned Small Business: 40.7% (FYTD Cum. 45.6%)
– HUB-Zone Small Business: 4.2% (FYTD Cum. 4.6%)
– Service-Disabled Veteran-Owned Small Business: 1.1% (FYTD Cum. 0.7%)
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Project Oversight
• Safety is and will continue to be our priority in the 

execution of work performed under the Recovery Act

– SRNS is hiring experienced, full-time Conduct of 
Operations mentors

• Interaction with our regulators will continue, as 
always, to ensure compliance as we proceed

– Both agencies have representatives on site 
regularly
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ConOps/Safety Mentoring Program
• Purpose

– Defense in depth to ensure work is performed safely due to increased 
number of workers with minimal site experience and various safety cultures

– Increased work load over a relatively short duration
• Duties

– Full time Conduct of Operations Mentors assigned to major work activities in 
TRU-repack, Solid Waste, and D&D (~20)

– Integrate with work crew and ensure an appropriate level of rigor is 
implemented throughout all aspects of work activities

– Will not take the place of foreman, lead or others in chain of command
• Mentor Qualifications

– Several years of experience in area of responsibility
– Backgrounds in commercial and/or navy nuclear operations, DOE Complex; 

interpersonal skills
• Benefits

– Higher level of safety performance, identification of emerging trends, 
sharing of lessons learned, improved safety culture in workforce
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Project Oversight
• Good Project oversight by HQ, DOE-SR, and SRNS required to ensure 

funds spent appropriately and work accomplished in a timely manner
– Projects will take all steps necessary to avoid delays and cost 

overruns 
– Every step will be taken to prevent instances of fraud, waste, error, 

and abuse
• Numerous reviews have been or will be conducted

– EM-HQ conducted an initial review April 20 – 24
– Independent Review and Validation of cost estimates:  July 13 – 17
– Independent Project Review:  July 27 – 31
– External Independent Review:  August 10 – 14
– GAO Audit:  SRS visit week of August 3
– IG Audit:  Phase 1 complete, report pending
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Regulatory Agency Involvement

• Air, Water, and RCRA Permit 
planning / processing

• FFA & STP

• Process modifications
– Accelerated review schedules

– Co-location

• End State planning
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Recovery Act NEPA Review
• DOE submits a quarterly report to Council on Environmental Quality, 

as required by Section 1609 of Recovery Act.

• D&D and remediation projects are CERCLA-driven, and require no 
NEPA review, but

– NEPA values (e.g., socioeconomic impacts, human health 
impacts) are incorporated in CERCLA documentation

– Environmental Evaluation Checklists are prepared for each 
project to confirm they are conducted under CERCLA and 
ensure that pre-requisite actions (e.g., facility deactivation) 
receive appropriate NEPA review
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Recovery Act NEPA Review
• Waste disposition projects are addressed in existing NEPA reviews

– SRS Waste Management EIS (DOE/EIS-0217)
– Waste Isolation Pilot Plant Final Supplemental EIS DOE/EIS-

0026-S2)
– Environmental Evaluation Checklists will be prepared for each 

project to confirm they are addressed in existing NEPA 
documents and ensure that related actions receive the 
appropriate NEPA review

• Projects not clearly addressed in existing NEPA reviews will receive 
appropriate review
– So far, all projects have been determined to be addressed or 

have been categorically excluded from further NEPA review
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Actions Addressed in Existing NEPA Reviews

• ARRA-P-2009-033, Install and Operate Mobile Batch Plant, 
Engineering Evaluation/Cost Analysis

• ARRA-F-2009-014, Disposition Depleted Uranium Trioxide, 
DOE/EA-1308, February 2001, 05/22/09

• ARRA-E-2009-017, Retrieve Waste Containers from TRU Pad 1, 
DOE/EIS-0217, July 1995, 05/12/09

• ARRA-G-2009-012, Legacy TRU and Mixed TRU Waste 
Characterization and Repackaging, DOE/EIS-0217, July 1995, 
6/29/09

• ARRA-F-2009-014, Disposition Depleted Uranium Trioxide, 
DOE/EA-1308, February 2001, 05/22/09
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• ARRA-R-2009-003, Deactivation of the 105-R Reactor Building, B 1.28, 03/27/09
• ARRA-R-2009-001, R-Area Cask Car Railroad Tracks, B 6.1, 03/27/09
• ARRA-N-2009-019, Reactor ISD Grout Sample Preparation and Testing, B3.6, 05/20/09
• ARRA-P-2009-034, Construct Rail Spur to Concrete Batch Plant, P-Area, B1.13, 07/08/09
• ARRA-M-2009-027, M-Area Chemical Oxidation (MACO) - Installation of Southern Sector Coreholes, 

Monitoring Wells for tech demo of in situ persulfate oxidation, B3.1, 06/09/09
• ARRA-C-2009-002, C-Area Cask Car Railroad Tracks, B 6.1, 03/27/09
• ARRA-A-2009-016, New A-Area Firewater Pumphouse, B1.15, 05/11/09
• ARRA-H-2009-021, H-Area HWMF Base and Silver Chloride Injection, B6.1, 05/28/09
• ARRA-F-2009-022, F-Area HWMF Silver Chloride Injection Wells, B6.2, 06/15/09
• ARRA-C-2009-031, C-Area Tritium Anomaly “CPT” Cone Penetrometer Technology, B3.1, 06/04/09
• ARRA-F-2009-032, F-Canyon Complex Deactivation, B1.27, B1.28, 06/23/09
• ARRA-A-2009-023, Relocation of Services to Support 784-A D&D, B1.28, 07/08/09
• ARRA-U-2009-035, Groundwater Monitoring Well Installation at HWCTR, B3.1, 06/23/09
• ARRA-G-2009-038, Automated Fuel Management System Replacement, B2.2, 06/29/09
• ARRA-B-2009-006, Install trailers and refurbish parking lot, B-Area, B1.15, 04/06/09
• ARRA-E-2009-013, Locating “Mobile Mini” Office Buildings, B1.15, 05/05/09
• ARRA-E-2009-015, Install 18 New Office Trailers in the E-Area Rock Yard,                                    

B1.15, 05/11/09

Actions Categorically Excluded
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Communications
• www.recovery.srs.gov, www.twitter.com/SRSNews

– Employment opportunities information
– “Doing Business” with SRS Recovery Act Project
– Newsroom with information for the media
– Ability to email us questions / comments
– Fact sheets on project

Website will be constantly evolving throughout the project

• Regularly scheduled meetings
– Regulators (SCDHEC, EPA, etc…)
– CAB briefings
– Town Hall meetings
– Economic Development Organizations
– Editorial board meetings
– Business leaders in the CSRA
– Government




